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Abstract. In the construction industry, risk management concept is a less popular technique. 
There are three main stages in the systematic approach to risk management in construction 
industry. These stages include: a) risk response; b) risk analysis and evaluation; and c) risk 
identification. The high risk related to construction business affects each of its participants; 
while operational analysis and management of construction related risks remain an enormous 
task to practitioners of the industry. This paper tends towards reviewing the existing literature 
on construction project risk managements in developing countries specifically on risk 
management process. The literature lacks ample risk management process approach capable 
of capturing risk impact on diverse project objectives. This literature review aims at 
discovering the frequently used techniques in risk identification and analysis. It also attempts 
to identify response to clarifying the different classifications of risk sources in the existing 
literature of developing countries, and to identify the future research directions on project 
risks in the area of construction in developing countries. 
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